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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
A'TTN: Rocky Flats Project Manager, 8HWM-FF 
999 18th Street, Suite 500 
Denver, Colorado 80202-2405 

Dear Mr. Hestmark: 

The Draft Phase 1 RCR4 Facility Investigatioflemedial Investigation (RFI/RI) Report 
for Operable Unit No. 15 (OU15), Inside Building Closures was submitted to your office 
on July 25, 1994, one week ahead of the scheduled date. At that time, we requested 
comments from both the Environmental Protection Agency (EPA) and the Colorado 
Department of Public Health and Environment (CDPHE) by September 8, 1994, in order 
to ensure the on-time submittal of the Final Phase I RFURI Report. Comments have been 
received from the CDPHE; however, as of September 26, 1994, no EPA comments to this 
document have been forthcoming. 

Any further delay in the preparation of the Final Phase I RFMU Report for OU15 will 
adversely impact the January 4, 1994, IAG Milestone Date for the completion of this 
Report. Please be advised that we will proceed with the preparation of the Final Phase I 
RFL/RT Report for OU15 without the benefit of EPA's comments. 

We are very interested in receiving EPA's comments and will seek to reflect these in the 
Final Phase I RFI/RI Report when they are received. However, we will proceed without 
them now in order to maintain the IAG schedule for the preparation of the Final Report. 

If you have any questions or concerns please contact Dr. W. N. Fitch, the DOE OU15 
Manager, at telephone (303) 966-4013. 

Thank you for your cooperation and prompt attention to this matter. 

Sincerely , 

Steve Slaten 
IAG Coordinator for 

Environmental Restoration 


